RESOLUTION NO. 2022-10

A RESOLUTION OF THE TOWNOF NACHES, WASHINGTON, AUTHORIZING THE
MAYOR TO SIGN ADDENDUM NO. 1 TASK ORDER NO. 2021-01: REGARDING
GENERAL AGREEMENT BETWEEN THE TOWN OF NACHES AND HLA,
ENGINEERING AND LAND SURVEYING, INC., FOR THE CLEMAN’S VIEW
PARK, PARK & RIDE PROJECT

WHEREAS, the Town hired HLA to, among other things, administer the Cleman’s
View Park — Park and Ride project (the “Project”); and,

WHEREAS, construction of the Project while initially fast-tracked was
subsequently suspended, carried over and the Contractor involved was finally assigned a
project completion date of April 21, 2022, but the work of HL A necessary to administer the
Project, pursue the electric charging station with Pacific Power and provide design
assistance for ADA accessible ramps continued after the Contractor’s completion date
through September 6, 2022; and,

WHEREAS, HLA has requested the Town execute an Addendum to Task Order
No. 2021—01 to amend the Project’s Time of Performance for construction engineering to
September 6, 2022 and amending the corresponding fee for HLA’s services for an
estimated fee of $79,000 (Original Task Order fee of $62,800, plus Addendum No. 1 fee of
$16,200); and,

WHEREAS, the Town Council of the Town of Naches understands and agrees that
HLA’s services were necessary and reasonable for completion of the Project and that HLA
could not have been expected to complete the engineering services required before
September 6, 2022 and is entitled to the amended fee as requested,

Now, therefore,

BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF
NACHES, WASHINGTON, as follows:

The Town Council of the Town of Naches authorizes the Mayor to sign Addendum No. 1
Task Order No. 2021-01 Regarding General Agreement between the Town of Naches and
HLA, Inc., HLA Project No. 21140E-/C Cleman’s View Park- Park & Ride Project
amending the construction engineering Time of Performance to September 6, 2022 and
amending the fee for service to $79,000.

PASS BY THE TOWN COUNCIL OF THE TOWN OF NACHES,
WASHINGTON, this/1—4”t/h day of December 12, 2022
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Paul Williams, Mayor




ATTEST:

-
)

Elvira Birrueta, Clerk/Treasurer

APPROVED AS TO FORM:

Mike Shinn, Attorney



ADDENDUM NO. 1

TASK ORDER NO. 2021-01

REGARDING GENERAL AGREEMENT BETWEEN TOWN OF NACHES
AND

HLA ENGINEERING AND LAND SURVEYING, INC. (HLA)

PROJECT DESCRIPTION:

Cleman’s View Park — Park and Ride
HLA Project No. 21140E/C

The Town of Naches (TOWN) received funding to design and construct a Park and Ride facility at Cleman’s
View Park. Cleman'’s View Park - Park and Ride project (PROJECT) consists of a paved parking lot with
approximately 85 parking stalls, electric charging stations, bicycle amenities, and illumination. The
PROJECT is funded through the Regional Mobility Grant (RMG) program by the Washington State
Legislature, administered through the Washington State Department of Transportation (WSDOT).

REASON FOR ADDENDUM NO. 1:

At the request of the TOWN, construction of the PROJECT was fast-tracked to begin October 25, 2021,
with project suspension granted December 1, 2021, immediately following placement of hot mix asphalt
pavement. In lieu of a continuous 30-day construction contract, work was suspended and carried over the
winter months until re-starting on-site construction April 13, 2022. Two (2) contract days were added by
Change Order to the Contractor's construction contract for a new project completion date of Thursday, April
21, 2022.

No additional working days have been granted to the Contractor beyond April 21, 2022, however HLA work
continued necessary to administer the PROJECT, pursue the electric charging station and Pacific Power,
and provide design assistance for the ADA accessible ramp from the Park and Ride lot to the community
center building.

On August 23, 2022, the electric charging station was installed. This PROJECT originally planned for a 30-
day construction contract; however, it spanned 10 months, with substantial completion for the PROJECT
issued on September 6, 2022.

The Time of Performance for the PROJECT shall be amended as follows:
TIME OF PERFORMANCE:

3.0 Construction Engineering

Construction engineering will begin upon construction contract award by the TOWN and will extend through
the completion of construction on September 6, 2022. Should the Contractor be granted time extensions
for construction completion due to recognized delays, requested additional work, and/or change orders,
construction engineering services shall be considered additional services.
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The Fee for Service for the PROJECT shall be amended as follows:
FEE FOR SERVICE:

3.0 Construction Engineering

All work in Phase 3.0 shall be performed on a time-spent basis at the normal hourly billing rates included
in our General Agreement, plus reimbursement for direct non-salary expenses such as printing expenses,
vehicle mileage, out-of-town travel costs, and outside consultants, for an estimated maximum fee of
$79,000. (Original Task Order fee of $62,800 plus Amendment No. 1 fee of $16,200).

Proposed: \_é},i 4 7;%-1#. ‘7/2 ?-/7—°ZZ-

HLA Engineering ana@gﬂrvéying, Inc. Date =
Michael T. Battle, PE, President
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Approved: \»// ’/ y /Z A N 12. )2.20622
Town of Naches Date
Paul Williams, Mayor
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