

**RESOLUTION No. 2016-7**

**A RESOLUTION OF THE TOWN OF NACHES, WASHINGTON,  
AUTHORIZING THE MAYOR TO SIGN CHANGE ORDER #1 TO THE SOUTH  
NACHES LIFT STATION IMPROVEMENTS**

WHEREAS, the Town of Naches entered into the sought naches lift station improvements project contract with TTC Construction; and,

WHEREAS, TTC Construction was asked to assist the Town of Naches in getting the lift station cleaned prior to installing the new pumps, providing sewer bypass during the connection, and providing the missing anchors for the pumps; and


WHEREAS, it is agreed that with the additional work, this change order authorized payment for the work performed by TTC Construction; and,

Now Therefore,

BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF NACHES, WASHINGTON, as follows:

1. The Town Council of the Town of Naches authorizes the Mayor to sign Change Order #1 to the South Naches Lift Station Improvements project contract with TTC Construction, in the increase amount of \$1,299.12.


PASSED BY THE TOWN COUNCIL OF THE TOWN OF NACHES, WASHINGTON, and this 8<sup>th</sup> Day of August 2016.

  
\_\_\_\_\_  
Paul Williams, Mayor

ATTEST:

  
\_\_\_\_\_  
Elvira Birrueta, Clerk

APPROVED AS TO FORM:

  
\_\_\_\_\_  
Mike Shinn, Attorney