

RESOLUTION 2017-5

**A RESOLUTION OF THE TOWN OF NACHES, WASHINGTON,
AUTHORIZING THE MAYOR TO SIGN AMENDMENT NO. 2
PROFESSIONAL SERVICES AGREEMENT WITH YVCOG ON THE
GMA UPDATE**

WHEREAS, on June 15, 2015, the Town of Naches entered into a professional services agreement for certain professional planning services; and,

WHEREAS, it is necessary to amend certain section of the contract, the termination date of the original contract will be changed from December 31, 2016 to June 30, 2017; and,


WHEREAS, the Town Council of the Town of Naches finds that it is in the best interests of the residents of the Town to modify the contract;

Now, therefore,

**BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF NACHES,
WASHINGTON, AS FOLLOWS:**

The Town Council of the Town of Naches hereby authorizes the Mayor to sign the professional services agreement amendment No. 2.


**PASSED BY THE TOWN COUNCIL OF THE TOWN OF NACHES,
WASHINGTON, this 13th of March, 2017.**


Paul Williams, Mayor

ATTEST:


Elvira Birrueta, Clerk

Approved as to Form:


Michael Shinn, Attorney

TOWN OF NACHES
PROFESSIONAL SERVICES AGREEMENT
AMENDMENT #2

THIS AMENDMENT, TO THE Naches, 2015 Professional Services Agreement for the Town of Naches for Comprehensive Plan Updates entered into this 13th day of March, 2017, by and between the Yakima Valley Conference of Governments, a regional association having its territorial limits within Yakima County, State of Washington (hereinafter called the "Conference"), acting herein by Lauris (Larry) C. Mattson, Executive Director, hereunto duly authorized, and the Town of Naches, a municipal corporation located within Yakima County, State of Washington (hereinafter called the "Town"), acting herein by Mayor Paul Williams, hereunto duly authorized;

WITNESSETH THAT;

WHEREAS, on June 15, 2015, the Town contracted with the Conference for certain professional planning services; and,

WHEREAS, it is necessary to amend certain sections of the contract;

NOW, THEREFORE, the parties do mutually agree, to modify the contract to provide the following:

Termination Date:

The termination date of the original contract will be changed from December 31, 2016, to June 30, 2017.

All other provisions of said contract remain unchanged.

YAKIMA VALLEY CONFERENCE
OF GOVERNMENTS

Lauris C. Mattson, Executive Director

ATTEST: _____
Secretary

Date: _____

TOWN OF NACHES
YAKIMA COUNTY

Paul D. Will

Mayor

ATTEST: Erin D. Dierker

Date: 3.13.2017